
Fire Station Building Committee Meeting 
 

Wednesday, June 8, 2022 
 

Meeting Minutes 

 
Date: June 8, 2022 

 

Time: 4:30 PM 

 

Location:  Veterans Room, Town Hall, First Floor 

 

1. Meeting Called to Order – 16:35 

 

2. Roll Call 

Present- J. Jovan (Chair), J. Hulyk, J. Mathieu, J. Szugda, M. Langevin, Excused- D. 

Langevin, Absent – M. Julian, Other- T. MacDonald, R. Pomroy, P. Normandin, M. 

McKeon, 

 

3. Motion to accept the minutes of March 30, 2022, Fire Station Building 

Committee Meeting. 

Motion- J. Szugda 

Second- J. Mathieu 

Vote- Yes-Mathieu, Hulyk, Jovan, J. Szugda, Abstain- M. Langevin 

 

4. Motion to approve payment of the following invoices for service: 

Pomroy Associates #SBFS-002 for                    $ 6,040.00 

Tighe & Bond #052294247 for                           $ 2,300.00 

Tyburski Appraisal Corporation #20220009 $ 7,200.00    

                                               Total:    $15,540.00  

Motion-M. Langevin 

Second- J. Szugda 

Roll Call Vote- Yes- Jovan, Hulyk, Mathieu, Szugda, M. Langevin, No-0 

 

5. Discussion opened with T. MacDonald stating the Phase I environmental surveys 

were completed by Tighe & Bond. The review of appraisals by Tyburski was also 

completed. Phase II environmental surveys are partially completed for the main 

property. The completion is temporarily on hold due to concerns of the property 

owner. Design is currently on hold until it is likely the properties are secured. 

MacDonald and Pomroy suggested giving Kaestle Boos the okay to start the 

schematic design, however the committee was hesitant until the property 

acquisition was closer to completion. More accurate estimates could be identified. 

The project managers are still suggesting that demolition and preparation of the 

site should bid separately. M. Langevin asked if would be cheaper to build a two-

story facility. Both McKeon and MacDonald agreed only if there were severe site 

restrictions or obstacles. The concerns pointed out by a citizen regarding 

Westville Dam were addressed. The only reason the dam does not carry the 

highest condition level is that there would be economic impact if a catastrophic 

failure were realized.  

 



Motion by M. Langevin, seconded by J. Hulyk to enter into Executive Session 

pursuant to MGL Ch. 30A §21, (6): To consider the purchase, exchange, 

lease or value of real property as the open meeting would have a detrimental 

effect on the negotiating position of the public body, Fire Station Project. 

Vote- Yes- Jovan, Hulyk, Mathieu, Julian, Szugda, D. Langevin, M. 

Langevin. No- 0 

 

 

 

6. Motion- to Exit Executive Session and Adjourn made by M. Langevin at 17:50 

a. Second- J. Jovan 

b. Vote- Unanimous of those present. 

c. Next meeting date TBD 


